


ADVANCED STEM PROGRAM

AI-Native Networks:

Engineering the Infrastructure of the AI Era

**Postgraduate Course
2026**

<https://www.5gacademy.unina.it/>



CO-DESIGN BY





UNIVERSITÀ DEGLI STUDI DI NAPOLI

FEDERICO II


FASTWEB +  **vodafone**

Project Activities Roadmap



CO-DESIGN BY






Topics for Project Activities

- AI for Network : network optimization with AI
- Security on Network
- Integration of 5G services on the network : access and core (current)

Project Activities Inception

July




Deadline 	Group Formation [15/07] - Form teams of 4 groups Idea Submission [15/07] - Develop and submit up to five project ideas based on the thematic proposals from the Technical Committee, which will identify the feasible ideas Proposal Discussion [22-23/07]
Deliverables 	- Excel file with groups and group leaders — by July 15th - Preliminary Presentation (PPT) of proposed ideas (maximum 2 slides) — by July 21st - Final Presentation with Fastweb + Vodafone (PPT, a few slides per proposal) — by July 22nd/23rd

The template we provide is **not intended to prescribe the exact structure or format** of the presentation. Rather, it is meant to serve as a guideline, highlighting the **key information** that we would like to be included in each of the three gate reviews

CO-DESIGN BY





July 27th

Each team will receive a
communication with the project idea to be
developed



Gate 1

September 7th



Goal

Project proposal presentation

- 30-minute PowerPoint presentation covering the technologies, project schedule (Gantt chart), feasibility, and, where possible, an economic/business analysis. For further details, please refer to the Report Template , available in the "Project Activity" folder on the Teams group.
- Requirements document: Report and power point presentation



Deliverables

Gate 2

September 22nd

Technical solution review

- 30-minute PPT presentation covering the proposed technical solution. The architecture and implementation strategy should be clearly defined, with a complete numerical performance analysis of the proposed solution and a clear description of the expected Proof of Concept (PoC). For further details, please refer to the Report Template , available in the "Project Activity" folder on the Teams group.
- Requirements document: Report and power point presentation


Gate 3

October 15th

Proof of Concept Done

- 30-minute PPT presentation covering a fully functional Proof of Concept demonstrating the core features and technical feasibility of the proposed solution. For further details, please refer to the Report Template , available in the "Project Activity" folder on the Teams group.
- Requirements document: Report, power point presentation and completed build PoC

Project Activities Storyboard & Shooting



September 24th

October 5th to 25th

October 25th until November 1st



Goal

Storyboard Presentation & Videomaker Briefing

- 30 minutes discussion with the videomaker with the videomaker to present and align on the storyboard before proceeding with the shooting.
- Requirements document.: A PowerPoint presentation describing the storyboard of their project video, including scenes, script, and slides to be used. For further details, please refer to the Storyboard Template , available in the "Project Activity" folder on the Teams group

Shooting videos

- On October 4th, recording sessions will be scheduled for each group. Each group will organize directly with the videomaker to define the available days for shooting the scenes of their video. It is mandatory for each group to respect the agreed schedule. Depending on how things evolve, groups have to be flexible about additional dates, in case new scenes need to be filmed.

Final Video Preparation

- Collaborate with the videomaker to review and refine the video, with the goal of delivering the final version by November 1st.
- The completed video will be presented on Graduation Day.




Deliverables

ADVANCED STEM PROGRAM

AI-Native Networks:

Engineering the Infrastructure of the AI Era




Thank you

This presentation contains information that may be privileged or confidential and is the property of 5G Academy 2025/26.

Copyright © 2025/26 5G Academy. All rights reserved.

CO-DESIGN BY



UNIVERSITÀ DEGLI STUDI DI NAPOLI
FEDERICO II

FASTWEB +  **vodafone**